Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Tennessee

’ ARMY - HOLSTON AAP / TN421382042100

Progressin FY98

Removal at SWMU 15 completed.
Sites with Response Complete 10 Investigation 11 16 0 $1,835 $0 $25 $375 || Fyo1 $1,679|| Confirmatory sampling report completed.
o High 10 | Interim Actions 0(0) 0(0) $1,631 $0 $0 $0 EY02 $1512
Sitesin Medium 3 Design 4 0 7 $1,291 $100 $25 $37
Progress FYO03 $2,071|| Progress Planned for FY99-FY00
_Relative Risk Low RA-C 4 0 ’ $4,930 $2 $231 $0 FY04 $1867 RCRA Corrective Order expected in 12/98. RFI will begin
Category Not Evaluated | 0 | RA-O(LTO) 1 1 7 $0 $0 $0 $0 ! then (by USACHPPM).
Not Required | 1 LTM 0 3 1 $90 $90 $306 $210|| FY05 $2:8%0
Total Number of Sites 27 Total $9,777 $192 $587 $622 || FY 99-2023** $27,938
’ ARMY - MILAN ARMY AMMUNITION PLANT / TN421382058200 RAB NPL Progressin FY98
Refer to page A-131.
Siteswith Response Complete 5 Investigation 21 4 0 FUND $27,114 $940 $1,000 $578|| Eyo1 $9,526
o High 17 Interim Actions 0(0) 12(12) FUND $13,236 $2,230 $406 $0 EY02 $10,305
Sitesin Medium 1 Design 14 2 5 TECH $5,405 $452 $87 $1,029
Progress FYO03 $10,648| Progress Planned for FY99-FY00
Low 1 RA-C 3 12 7 TECH $31,443 $4,560 $1,749 $3,914 o
_Relative Risk FYO4 $8.237 Refer to page A-131.
Category Not Evaluated 0 RA-O (LTO) 0 1 19 $3,171 $2,107 $2,583 $2,601 ’
NotRequired | 1 LTM 0 2 15 $1,065 $278 274 $289 || FY05 $8,349
Total Number of Sites 25 Total $81,434 $10,567 $6,099 $8,411 || FY99-2034** $239,845
49 ARMY - VOLUNTEER AAP / TN421382093300 Progressin FY 8
Submitted SI, RI, and FS reports. Additional sampling will
Siteswith Response Complete 10 Investigation 11 6 0 REG $12,388 $1,379 $44 $0 | Fyo1 $1.740 || be donein late FY 98 as requested by state. State agreed to
! VOAAP submitting ROD for soil removal. (Groundwater
High 4 Interim Actions 0(0) 0(0) $0 $0 $0 $0 $314 deferred until LTM results are known.) Burning Grounds
S Fyo2 plan accepted.
Sitesin Medium 3 Design 1 0 5 PERS $0 $0 $2,879 $23
Progress FYO03 $3,241|| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 6 PERS w $0 $0 $0 Design to start early 1999 with some priority RA scheduled
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $3,316 for 2000. Burning Ground to be closed early 1999.
Not Required | 0 LTM 0 0 1 $0 $0 $57 $107 || FY05 $3,380
Total Number of Sites 17 Total $12,392 $1,379 $2,980 $130 || FY 99-2007** $28,898
‘ NAVY - BRISTOL TN NWIRP / TN417002406200 Progressin FY98
An Environmental Baseline Survey was completed.
Siteswith Response Complete 4 Investigation 4 5 0 $1,140 $0 $149 $378|| Fyo1 $340 || Cheracterization sampling was approved and completed and
resultsin review by TN Department of Environment and
High 3 Interim Actions 2(5) 2(2) $7,136 $0 $0 $1,364 $972 Conservation (TDEC). Documents prepared to transfer
Sitesin Vedi > Ded o o 5 58 %0 %0 %0 Fyoz property to private entity.
ium esign
Progress FYO03 $1,859| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 5 $1.480 $0 $0 $0 Approval of characterization results by TDEC. Interim
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $374 removals at sile_s 1, 3and 4. Perform site-specific risk
assessment at sites 1, 2, 3, 4, and 6.
Not Required | 0 LTM 0 0 5 $0 $0 $0 $0|| FYO05 3
Total Number of Sites 9 Total $9,814 $0 $149 $1,742 || FY 99-2009** $7,192

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-140



Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Tennessee

’ NAVY - MEMPHIS TN NAVSUPPACT / TN417002260000 BRAC 1993 Progressin FY98
Achieved response complete at 14 additional sites.
Siteswith Response Complete | 42 Investigation a4 34 0 $7,673 $2,528 $1,263 $1,203 ([ Fy o1 $887
o High 11 | Interim Actions 18(18) 1) $298 $148 $53 $46 FY02 311
Sitesin Medium 11 Design 1 0 0 $5 $0 $0 $0
Progress FYO03 $214| Progr ess Planned for FY99-FY00
Low RA-C 1 2 0 $378 $41 $104 $0 - ] . .
_Relative Risk FY04 13 Will achieve response complete at 18 additional sites.
Category Not Evaluated RA-O (LTO) 0 0 2 $0 $0 $39 $0
Not Required LTM 0 3 5 $65 $29 $13 $143|| FY05 $213
Total Number of Sites 78 Total $8,419 $2,746 $1,472 $1,392 || FY 99-2002** $6,362
’ AIR FORCE - ARNOLD ENGINEERING DEVELOPMENT CENTER / TN457172404400 RAB Proposed NPL Progressin FY98
Refer to page A-17.
Siteswith Response Complete | 15 | Investigation 15 9 0 $24,455|  $3133 $793 $1451 ([ Fy o1 $3,165
o High 5 Interim Actions 0(0) 9(11) $17,155 $1,651 $1,304 $1,092 EY02 $3748
Sitesin Medium 3 Design 0 0 2 $2,557 $0 $1,158 $0
Progress FYO03 $3,613|| Progress Planned for FY99-FY 00
. . Low 1 RA-C 0 0 8 $7,659 $0 $0 $2,756 Refer to page A-17.
-Relative Risk FY04 $1,886 :
Category Not Evaluated 0 RA-O (LTO) 0 0 7 $435 $0 $0 $373
Not Required | 0 LTM 0 0 8 $840 $0 $0 $0]| FY05 $1,690
Total Number of Sites 24 Total $53,101 $4,784 $3,255 $5,672 || FY99-2027** $54,441
’ AIR FORCE - MCGHEE-TYSON AIRPORT (KNOXVILLE) / TN457282419600 Progressin FY98
Commenced an S| and removal action plan at site 11, and an
Siteswith Response Complete 5 Investigation 6 9 0 $2,326 $37 $0 $0 | Fyo1 $81 || St addendum at sites 1, 5, 6, 7, 8, and 9. EE/CA commenced
at sites6, 7, and 8. Initiated design criteriafor site 5.
High 3 Interim Actions 3(3) 3(3) $60 $60 $1,301 $41 FY02 $67 Groundwater monitoring began on site 9 and continued on
e site1l.
Sitesin Medium 1 Design 1 1 4 $345 $2 $18 $0
Progress 2 FY03 $2,522| Progress Planned for FY99-FY00
_Relative Risk Low 3 RA-C 0 0 6 $531 $0 $96 $958 Complete the S| for eight sites. Continue the RI for sites 6
Category NotEvduated | 3 | RA-O(LTO) 0 0 4 $0 $0 $0 solf Y04 $78 and 7 and groundwaler monitoring a site . Beginthe
interim cleanup at sites 6, 7, and 8. Award the an
Not Required 0 LTM 0 0 7 $48 $48 $0 $0 FY05 $189 interim cleanup on site 5. Complete the LTM for site 11.
Total Number of Sites 15 Total $3,310 $147 $1,415 $999 || FY 99-2018** $7,213
‘ AIR FORCE - MEMPHISINTERNATIONAL AIRPORT / TN457282430700 Progressin FY98
Additional monitoring wells were constructed for sites 1, 2,
Siteswith Response Complete 0 Investigation 0 3 0 $934 $99 $330 $0 EYo1 $365 and 3 asthe Remedial Investigation continued.
High 1 Interim Actions 0(0) 0(0) FUND $0 $0 $0 $0 FY02 $371
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $371|| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 3 $0 $0 $0 $3,072 Complete the RI/FS on sites 1 and 2. Initiate a no further
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0 FYo4 $371 a_(itior;L daderzmi n(?l_ione;o_r saitt_e 3 Adgf_in_terirtr;IcI ea:m[t) a;:tion on
sites 1 and 2 and investigations defining the extent of
Not Required 0 LTM 0 0 3 $0 $0 $0 $0 FY05 $371 contamination at one new site may be delayed.
Total Number of Sites 3 Total $934 $99 $330 $3,072 || FY99-2012** $5,736

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Tennessee

’ DEFENSE LOGISTICSAGENCY - DDMT MEMPHIS/ TN497152057000 RAB BRAC 1995 NPL Progressin FY98
Refer to page A-43.
Siteswith Response Complete | 23 | Investigation 24 92 0 $11,212 $0 $0 $0|| Fyo1 $1,642
o High 18 | Interim Actions 3(5) 7(8) $8,522 $0 $0 $0 EY02 $50
Sitesin Medium 23 Design 1 0 63 $5,740 $0 $1,057 $0
Progress N " A 5 1 = ey % 000 % FY03 $50 | Progress Planned for FY99-FY00
ow - S
_Relative Risk FY04 $50 Refer to page A-43.
Category Not Evaluated | 33 | RA-O(LTO) 0 0 7 $340 $0 $0 $0
Not Required | 0 LTM 0 0 9 $0 $0 $0 $0|| FYO05 $50
Total Number of Sites 116 Total $28,262 $0 $1,725 $0 || FY 99-2008* * $3,727
’ FORMERLY USED DEFENSE SITES- SEWART AFB / TN49799F353200 Progressin FY98
FY98: Completed field work draft B/L Risk Assess.
Siteswith Response Complete 3 Investigation 4 1 2 $1,529 $78 $130 $0 | Fyo1 $0 | Sampled 11 montoring wells, GW-15, free product found in
past. Began work four areas found in ASR.
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 2 0 2 $284 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 2 1 1 $970 $0 $0 $0 FY 99: Complete B/L Risk Assess. Monitor GW-15 & work
Category NotEvduated | 2 | RA-O(LTO) 0 0 1 $0 $0 $0 solf Y04 $1.278 four rs ourd i ASR. FY 0 Perfor Feasilty Sy i
NotRequired | 1 LT™ 0 0 1 $0 $0 $0 $0|| FY05 4227
Total Number of Sites 7 Total $2,783 $78 $130 $0 || FY 99-2010** $24,164

Texas

‘ ARMY - CAMP BULLIS/ TX621162013300

Progressin FY98

The PA/SI for site 8, landfill #8 has continued due to
Siteswith Response Complete 4 Investigation 4 1 0 $0 $0 $916 $0{l Fyo1 $1,651 || monitor well detection of TCE. The detection is being
! comfirmed by additional sampling and installation of
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $544 EY02 $11 additional monitor wells.
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $215
Progress 5 5 n po P P % FY03 $12|| Progress Planned for FY99-FY 00
-Reative Risk Low 1 RAC After the completion of the PA/SI for site 8, acontract will
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo04 $12|| be issued to commence an RI/FS to determine the
egory $12 remediation options.
Not Required 0 LTM 0 0 0 $0 $0 $0 $11| FY05
Total Number of Sites 5 Total $0 $0 $916 $770 || FY 99-2001** $3,549
@ ARMY - FORT BLISS/ TX621372010100 RAB Progressin FY8
Funding for Castner UXO cleanup is now exhausted. RAB
Siteswith Response Complete 54 Investigation 56 21 0 FUND $3,235 $328 $341 $104 || Fyo1 $1,316 || continued with quarterly meetings with sustained interest
! and participation. Five siteswere formally RC after
High 7 Interim Actions 0(0) 0(0) FUND $366 $0 $240 $0 EY02 1,017 || 2cceptance of CMI reports by TNRCC. Work continues on
e ? others.
Sitesin Medium 5 Design 27 1 14 FUND $1,795 $0 $0 $0
Progress FY03 $706|[ Progress Planned for FY99-FY 00
Low 11 RA-C 28 2 14 FUND $6,859 $1 $0 $191 ) . -
-Reative Risk Approximatley 4 to 6 sites are expected to close within the
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 $198 $0 $0 $0 FYo04 $1,725| next two years using risk-based closure. Partnering efforts
egory with New Mexico are continuing slowly. When NM feeregs
Not Required 0 LT™M 0 0 $45 $0 $0 $18 FY05 $1,599|| ze started, the pace of site closurein NM should increase.
Total Number of Sites ” Total $12,498 $329 $581 $313 || FY 99-2005** $28,007

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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